REVISED CAJON AIR CENTER
PLANNED DEVELOPMENT SCHEDULE

Demolition, Clean-up
Survey Work

Environmental Impact Report /Environmental Assessment

Draft PEIR/EA prepared and sent FAA, DPLU, Agencies
Comments from FAA, DPLU, Agencies

2" review by FAA/DPLU

Complete TAF Variance, Noise Modeling

Comments from FAA and USFWS on Draft BA

3 FAA Review

Revise PEIR/EA with FAA comments

4™ FAA Review

FAA Regional and Line of Business Review

Draft for Public Review to FAA (5th review)

FAA requires additional technical studies
Completion of additional technical studies

Revised Public review draft to FAA

45 Day Public Review & Comment on PEIR

Review Comments/ Prepare Final PEIR

Revised EA sent to FAA

Request GFDC Recommendation on PEIR

FAA Approves Public Review Draft EA

County Board Hearing for Certification of Project EIR
30 Day Public Review & Comment on EA (extended to 38 days)
EA to FAA with Public Comment response

Received FAA Comments

Final EA to FAA

Receive/Revise Final EA per FAA Comments
Acceptance of Final EA by FAA

Finding of No Significant Impact (FONSI) by FAA
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Infrastructure Development

Layout

Design - Request for Statement of Qualifications
Preliminary Engineering Report

Preliminary Design*

Phase 1 Full Project Design*

Phase 2 Construction*

Phase 3 Construction*

Phase 4 Construction*
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Request for Proposals Aviation/Hangar Development
Establish Criteria

Draft RFP to GFDC

Publish RFP*

Deadline for Submittals

Select Developer Semi-finalists

Second Submittal

Select Developers*

Prepare Leases / CEQA findings for Board
GFDC Recommendation

Board Approval of Leases

Lessees get building permits, other entitlements
Lease Commencement

Private Construction
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*schedule driven by Federal Funding constraints

Revised March 2013 Subject to FAA Funding

Completed Apr 2006
Completed July 2006

Technical Reports Completed Jul 2006, Updated 2008

Completed Sep 2007
Completed Feb 2008
Completed Aug 2008
Completed Sept 2008
Completed Dec 2008
Completed Jul 2009
Completed Sept 2009
Completed Dec 2009
Completed Mar 2010
Completed April 2010
Notified Aug 2010
Completed June 2011
Completed July 2011
Completed Nov 7 2011
Completed Dec 2011
Completed Jan 2012
Completed Jan 2012
Completed June 2012
Completed June 20, 2012
Completed Aug 1, 2012
Completed Sept 13, 2012
Completed Nov 2, 2012
Completed Jan 10, 2013
April 2013

June/July 2013

August 2013

Completed Nov 2007
Completed Dec 2008
Completed Jun 2009
Completed Dec 2011
Aug 2013 to May 2014
Jun 2014 to May 2015
Jun 2015 to May 2016
Future

Nov 2013

Mar 2014

May 2014

Nov 2014

Jan 2015

Jun 2015

Sep 2015

Nov 2015 to Mar 2015
Mar 2015

Jun 2015

Jun 2015 to Jun 2016
Jun 1, 2016

Jun 2016 to Jun 2017

All Dates Subject To Change



